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Date:
From:
To:

Polrep NO:
Site ID:

289044

STATES ENVIRONMENTAL PROTECTION AOKNCY
POLREP

October 26, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWBR (703)603-9116
Rick Karl, EERB
Heidi Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, SERB (312)353-9176
Andrew Warren, ORC (312)886-0747
Beth Guria, EERB
Lafayette Robertson, Chicago DOE (312)744-6451
Jim Clark, IEPA Maywood

svelt Drum Site
Chicago, IL
3 end Final
ON \ CERCLIStf 11/0001039056
5003- - 05

Response Auth.:
NPL Status:
Start Date:

cotnpetion Date:
SITUATION:

CERCLA/Emergency Response
NON-NPL
5/22/95
9/18/95

On 5/30/95, Effluent Technologies Inc. (BTI), submitted a workplan
to the U.S. EPA on behalf of Mr. Gheith, for the proposed removal
of drummed wastes from the site, in accordance with the Unilateral
Administrative Order (UAO) . On 6/8/95, BTI submitted correspondence
which included a work start schedule and a list of subcontractors
for the project. On 6/14/95, U.S. BPA approved the workplan and
provided ETI with copies of drum logs and hazcat data so that ETI
could complete disposal arrangements. As described below, ETI
removed all drummed waste from the site, and cleaned spillage from
the floors in buildings 1 and 2, which completed all removal
activities described in the action memo. The USTs in building 2
which contain heating oil, were not removed and remain on-site, SEE
PREVIOUS POLREPS FOR HISTORICAL BACKGROUND INFORMATION,

ACTIONS TAKEN:

The following actions were taken for the period of 6/8/95 thru
9/18/95:

- On 6/30/95, ETI mobilized personnel and equipment to the site and
staged and labelled the first load of drums for transportation to
Environmental Services of America, South Bend, Indiana (ENSA) for
disposal. TRI-S Environmental Services, Ellington, Connecticut
(TRI-S) transported 81 drums to ENSA. ETI demobed all personnel
aud equipment from the site.

-On 7/11/95, ETI mobilized personnel and equipment to the site and
cleaned spillage from the floors in buildings 1 and 2. The floors
ware scrapped and swept. Sweepings were drummed. 20 drums were
overpacked due to their poor condition or leakage in preparation
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for transportation to ENS A. BTI demoted all personnel ana equipment
from the site.

-on 7/17/95, BTI mobilized personnel and equipment to the site and
staged and labelled the second load of drums Cor transportation to
ENSA for disposal. TRI-S transported 84 drums, including 34
overpacka, to ENSA. Compressed gas cylinders were transported to
A1RCO for reuse and small cylinders were cut open and disposed of
af: metal scrap. BTI agreed to drum and dispose of all haze at
BcimpleB and spent personnel protective equipment remaining at the
site from RES removal activities. ETI demobed all personnel and
equipment from the site.

-On 8/4/95, BTI mobilized personnel and equipment to the site and
staged and labelled the third and final load of drums for
transportation to ENSA for disposal. TRI-S transported 70 drums,
including spent PPE, floor sweepings and spent samples to ENSA.
ETT demobed all personnel and equipment from the sice.

-On 8/8/95, BTI returned to the site and removed remaining drum
lids and rings as steel scrap.

-On 9/18/95, ETI submitted a final report of removal activities to
the U.S. EPA as required by the UAO. The report discussed the
removal and disposal of the drummed wastes; a good faith estimate
of the total cost incurred by the PRP ($85,716); and a listing of
quantities and types of materials removed. The attachment to the
report included the documentation of the chain of custody receipts
for samples, waste approvals/permit authorizations by ENSA,
manifests and transportation receipts, results of analysis of drums
per shipment, certificate of destruction, site pictures, and
billing summary.

RESULTS ACHIEVED:

As described above, all drummed hazardous wastes and related
spillage have been removed from the site. Shortly after U.S. EPA
.initiated the removal action, the PRP's contractor ETI, arranged
for and completed disposal of wastes, thereby, eliminating the
direct contact threat to human health from these wastes.

NEXT STEPS:
None

KIY ISSUES.
None

COST INFORMATION:

TO DATE CEILING
TAT $ 15,039* $ 16,000
ERCS (RES) $ 27,816** $ 50,000
* Estimates dated 9/30/95.
** Estimates based on 1900-55 dated 8/16/95, includes awaits.


